
MINUTES OF SPECIAL VILLAGE OF BELLEVILLE BOARD MEETING 
HELD MONDAY, JANUARY 17, 2011 AT   

7:00 P.M. VILLAGE HALL - 24 WEST MAIN STREET 
 
 

1. Call to order - The meeting was called to order by Village President Terry Kringle at 7:00 
PM.  

2. Roll call by Clerk – Trustees present were: Terry Kringle, Jim Schmitz, Gary Ziegler, Deb 
Kazmar and Bonnie Wilcox. Ben O’Brien was excused.  

3. Visitors: Jill Wennesheimer-ADA Committee, Dave Eustice, Paul Ziehli, Howard W. Ward, 
G. Donovan, Mike & Jean Tretow, Rick Francois, Bob Street, Herb Blaser and Brad Peters-
Belleville Recorder  

4. The Clerk stated that the meeting has been noticed as required by law. 

5. Visitors Who Would Like to Speak Now  

6. Visitors Who Would Like to Speak On an Agenda Item 

7. Consent Agenda: Trustee Ziegler made a motion to approve; seconded by Trustee 
Wilcox. Motion carried.  

a. Approval of Minutes (January 3, 2011) 
b. Approval of Bills for January 2011 To Date 
 

8. Approval of Treasurer’s Report for December 2010 / Fourth Quarter 2010 Report – 
Trustee Wilcox made a motion to approve; seconded by Trustee Ziegler. Motion carried.  

 
9. Committee Reports – No report 

10. President’s Report – No report 

11. Administrator/Clerk/Treasurer’s Report – No report  

 

12. Unfinished Business:  

a. Lake Restoration / West Lake Dredging Projects   

i. Projects / Schedule Update – The main project is on schedule. 

ii. Project Change Orders – Change Order with Advance Construction for 
Berm Materials – There was an excess of material used because of 
compaction onto soft materials. In any project there are unknowns. Also, the 
berm was built too high because of the company’s mistake (not using the most 
up-to-date plans).  Those costs were removed. Bob Street and Paul Ziehli: 
expressed concern with the extra materials used.   

Engineer Siggi Sigmarsson was available via telephone. Question about why 
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the area was not “mucked out” first. Excavation was not part of the bid. Soil 
borings would have been required and it would have required more materials. 
Settling is less now then if excavation would have been done. Question about 
additional settling. It will settle less as time goes, down toward a minimal 
level. It is possible they will need to add a little more fill but it is doubtful. 
Question about the weight and impact of the overfill. Some impact is possible. 
Sigmarsson was unsure of the additional weight. Question about the use of 
mesh and whether a settling factor was used; Sigmarsson believes this was 
included in calculations. This project is a bit unusual in its use of a berm. 
There is also a need to minimize impact to a sensitive area. Question about 
undermining concerns on the berm. Sigmarsson said it would not be a concern 
for the future.  

Sigmarsson gave a presentation on the status of the west lake dredging. A 
meeting was held with the DNR and Army Corp of Engineers (ACOE). At an 
initial meeting, as there is no permanent filling it did not seem that a permit 
was needed. Since then, a new reviewer at the ACOE took a look at the 
project and had a different take on the project. A temporary placement of fill 
on the lake bed WOULD require a permit according to her reading (such as 
haul roads). The DNR did not have major issues but wanted some restoration 
work accomplished. Bidding documents however are done. The problem is 
scheduling – work was to take place over the winter so refilling can begin. 
Work would be prohibited by the WDNR from April – June because of 
fishery issues (could discuss this further). 

Possible solutions: 1) Continue with current project in June; this would delay 
lake refilling and have dredging inefficiency. 2) Modify project into two 
projects (west side – a navigation project and park area – a recreation project). 
In that scenario, the park side would not be a problem and project could start 
March 1. On the west side, 5-foot depth dredging would be done but not 
dredging of 3-foot areas to avoid the need for a permit. The dredging amount 
would decrease from 16,200 cubic yards to 10,500. Montgomery would like to 
bid a modified project with current project as an alternate bid. This would 
make certain some project would be accomplished, but a contractor might be 
able to get more area done if they could meet the ACOE restrictions.  

Bid documents were advertised. Full plan set is not yet ready. All is ready 
except the plan document drawings. Use of mats for equipment could be 
confirmed with the ACOE; that is a possibility if conditions stay frozen. Street 
asked about access from the west area. On the west side they would allow 
temporary fill. A few items needed clarification with the ACOE. It would not 
disturb the property shoreline. Question of fill rate effect. Width of the park 
side dredge would be 60 feet. On the west side it would be 80-100 feet. 
Depths are as measured after normal water levels return. Question about 
whether the project could be delayed. The river level would not be able to go 
down as far as it is now. And cost would increase. Mobilization is about 
$30,000. Fill sites include Community Park and land owned by Jim Olson. 
Question: impact of not dredging center section. A set aside of $250,000 in 
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fund raising dollars was designated for this project. So far, $397,000 in 
pledges has been received, which will pay for this project and the Community 
Park restoration. Question about whether dredging could go to the north a bit 
instead.  

Trustee Ziegler made a motion to go out to bid for the proposed modified 
project in drawing B with 10,500 CY dredged, with an alternate of the 
original project (A) if ACOE and DNR guidelines can be met, and if this 
is not possible to expand dredging north to the boat landing. Seconded by 
Trustee Wilcox. Intent is to do as much of project A as possible. Motion 
carried.  

Change order – Trustee Ziegler made a motion to table the change order 
request; seconded by Trustee Kazmar. Pay request #5 to Advance 
Construction minus the change order will be paid. Motion carried. This will 
come to the next Village Board agenda.  

iii. Fundraising Priorities / Target Budgets – President Kringle explained that 
the contingency funds have been about used up because of the change order 
and loss of a major donor. Total pledges are $397,105; $160,905 of that is in 
the bank.  

b. Belleville Logo Selection / Proposal for Implementation – The recommendation is 
“option C”, with a slight modification of the first picture. Surveys for the public were 
available online and at the Village Hall. This came from the Chamber of Commerce 
initiative. President Kringle made a motion to adopt logo C as the Belleville logo for 
everything associated with the Village. Motion dies for lack of a second.  

c. Recommendation for Appointment to Emergency Management Committee – No 
objections were heard with holding the appointment until April. 

d. Establishment of Facilities Ad-Hoc Committee – President Kringle recommended 
the following persons for an ad-hoc committee to look at space needs and locations 
for public facilities: April Little; Roger Hillebrand;  Jerry Butts; Jean Christensen; 
Karen Stremikis; Bonnie Wilcox, Deb Kazmar, Ben O’Brien; Brian Becker; Rod 
Clark; and Glen Kazmar. Trustee Ziegler made a motion to approve the 
appointments; seconded by Trustee Schmitz. Motion carried.  

e. Plan Commission Member Appointment – No objections were heard with holding 
the appointment until April. 

 

13. New Business:  
a. Proposed 2010 Carryover Funds – A total of $27,214.57 for General Fund accounts 

and $114,768.31 in Capital Funds was included in the proposed carryovers. Trustee 
Ziegler suggested adding $1751 for repairs to the Public Works building in the 
physical plant accounts. Trustee Ziegler made a motion to approve the 2010 
carryovers with the addition of $1751 from account 100-51890-810-203 for 
Public Works building repairs, with the server purchase to come from fund 
balance ($6810); seconded by Trustee Wilcox. Motion carried.  
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b. Approval of New Election Inspectors –– Trustee Ziegler made a motion to approve 
Mary Lou Bollig and Judy Moe as election inspectors; seconded by Trustee Kazmar. 
Motion carried.  

14. Adjourn To Closed Session For Discussion Of Municipal Court Clerk Hiring Per 
19.85(1)(C) – Discussion in open session. A meeting will be held with judge, police chief, 
Administrator and attorney to make recommendations (but could not be scheduled before 
Village Board). Little explained that the current police clerk and municipal court clerk job 
descriptions and functions must be closely examined because of changes in the statutes 
requiring separation of duties. President Kringle suggested the police clerk could become a 
full time position. The current staffing is at 50 hours per week.  

 
15. Other Business: Future meeting dates were noted. 

16. Adjournment – Trustee Wilcox made a motion to adjourn; seconded by Trustee Kazmar. 
Motion passed unanimously. The meeting was adjourned by President Kringle at 9:04 PM. 
    

 

 
By April Little, Administrator/Clerk/Treasurer  
These minutes were approved by the Belleville Board of Trustees on February 7, 2011.  


