
Minutes of the Lake Committee Meeting 
Held June 17, 2010 

 
Call to order Chairman Joe Donlin at 6:15.  Present: Joe Donlin, Bonnie Wilcox, Don 
Funseth, Dave Eustice, Jim Root. 
 
Also present Jeff Hruby, Montgomery & Associates 
  
Absent April Little and Ben O'Brien. 
  
Motion made by Funseth second by Root to approve minutes from the May 5th Lake 
Meeting. 
  
      1. Old Business: 
  
             a. Permitting:  Jeff Hruby reported: 
                      All permitting has been completed for Lake Project. 
  
             b. Funding Update: Chairman Donlin reported: 
                               Fundraising Committee Members have not been selected. 
                               Fundraising tabled until next meeting. 
  
                               Other: Jeff Hruby reported: State Grants are in progress for Funding. 
  
               c. Shoreline Owner's Meeting discussion: 

Mike Tretow felt little valuable information was obtained from Shoreline 
Meeting. No DNR Members were present. Jim Root stated Meeting was 
only a "Sales Pitch" for private company conducting the meeting. 
Chairman Donlin stated another Shoreline Meeting with DNR Officials 
will be scheduled soon.  

  
                 d. Recommendation to Board to Proceed with Lake Restoration: 

Jeff Hurby, Montgomery & Associates stated Bids were opened at the 
Village Hall Monday June 14th at 4:00 p.m. Four Bids with 
recommendations were presented to the Committee Members by Jeff 
Hruby. Bids and recommendations are attached. 

  
The majority of the discussion surrounded the costs of the bids and the 
financial situation of the village. Some discussion centered on 
improvements to the Village Park along with the Lake Project.  
  
Motion made by Jim Root seconded by Bonnie Wilcox to Recommend the 
Basic Plan with Speedway as construction contactor to the 
Village Board. Motion passed unanimously. 

  
                       e. Project schedule: 



  
                                    Possible project start after the Community Picnic. 
                                    Project up-date at a later date. 
  
      2. New Business: 
  
                       a. Design requests by Mrs. Rosemary Gall: 

Chairman Joe Donlin stated that the request was submitted after the Bids 
were let out. Thus making Mrs. Gall requests hard to accomplish. Also 
any changes to the contracts at this point would mean delays to the 
project. A letter would be sent to Mrs. Gall on behalf of the committee. 

  
         3.   Date for next meeting was set for July14th at 6:00 pm. 
  
          4.  Meeting Adjourned: Motion Bonnie Wilcox second Don Funseth.   
  
 


